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DATE: SEFTEMBER 4, 1992 a
Izm: PETER GURIA, OSC REGION V, RS, GROSSE ILE, MI 3
D.DIETRICH/ATIN: T.JCHNSON, USEPA, OSWER,WASH.D.C.......(VIA FAX)
R.BOWDEN, CHIEF, EERB, CHICAGO, IL...c..v....... vevvvees (VIR FAX)
R.POWERS, EFRB, CHIEF RS-1, (MI-CH), GROSSE ILE, MI..... (VIA FAX) i
M.MCCUE/ATIN: L.LEVEQUE, GEF. PUB. AFF.CHICAGO,IL.......(VIA FAX) g
T.KRUBGER-ATIN: T.ERANIGAN, ORC, CHICAGD, IL.....o...... (VIA FAX)
L.BEASELY, EERB, ESS, GHICAGD, Th.......eveersrnssssen s (VIA FAX)
P.OLILIA, MINR ERD, P.O.BCX 30028, LANSING, MI 48909....(US MAIL)
M.VANDERLAMN, MIINR, 38980 SEVEN MILE RD,LIVONIA,MI 48152.(US MAIL)
J.REARDCN, DETROIT FIRE DEPT. ... 0.0ornsnsnsnsnsennennns (US MAIL)
P.MAX, DETROTT DEPT, COMM.& IND. HYGIENE, CITY OF DET...(VIA FAX)

SUBJFCT: ENTERPRISE OTL REMOVAL ACTION-PHASE I, DETROIT, MI
FOLREP ND.: 11 SITE ID: PG D.O.: 7640-05-232

RESFONSE AUTHORITY: CERCIA NPL STMIUS: NO

IATITUDE: 42 23'47" LONGITUDE: 837 07'28"

START DATE: 06/16/92

OOMPLETION DATE:

NOUVHLSIRGY STRAMIS WHIAMI0

1. SITUATTION: .

A. WEATHER: MOSTLY SUNNY AND WARM, TEMPERATURES IN THE MID 70'S. MIDERATE
WEST ~ NORTHWEST WINDS 5 ~ 10 MPH. RAIN SHOWERS 9/3 AM CREATED SIOPPY
SITE CONDITIONS.

B. SITE HAS REMAINED SECURE. NO PROBLFMS TO REFCRT.

C. RECEIVED APPROVAL FOR DISFOSAL OF REMAINING WASTE STREAMS. BEGAN
SLIPPING WASTE OIL AND WATER 8/31. FAILURE OF DIAPHRAGM PUMP HAS
HINCERFD EFFICIENT PUMPING OPERATIONS TO TRANSPORIERS.

D. CURRENT ACTIVITIES WINDING DOWN. FEXPECT PHASE I COMPLETION 9/12.

2. ACTICINS TAKEN:

A. PUMFED AND SHIPPED 184,000 GALLONS OF NON-HAZARDOUS WASTE WATER AND
47,000 GALLONS OF WASTE OIL FRCOM 3 STURAGE TANKS AND HOLDING AREAS 8/28
- 9/3, TO AMERICAN WASTE, BEIIEFVIIIE, MI, FOR TREATMENT OF WATER AND
FUELS BLENDING FCR WASTE OIL.

B. REMCVED AND QONSAOLITNTED HAZARDOUS AND NON-HAZ DEBRIS FROM FAST BUILDING
8/31 IN ORDER TO STAGE DESIGNATED ROLLCET BOXES FOR PPE. LOADED TWO 20.
YD3 ROLIGFFS FOR TRANSPORT AND DISPOSAL OF PPE/DEBERIS.

C. SUB-CONTRACTCR B.E.S.T. ON-SI'TE 9/1 TO BEGIN EMILSIFICATION OF REMAINING
OIL. FROM SOIT, WITHIN THE FORMER TANK FARM CONTATNMENT STRUCTURE. OIL
WATER SEPARATCR UTILIZED TO CONTINUALLY FLUSH WATER THROUGH CONTAINMENT

D. REMPINING TEMP. WASTE OIL STCRAGE TANKS (3), CUT AND SCRAPPED AS THEY

ARE EMPTIED.

AIDITIONAL SOIL SAMPLES OCOLLECTED FROM UST EXCAVATION AREA FOR OFF-SITE

LABCRATCRY ANALYSIS 9/2. FIELD RESULTS INDICATE GROSS CONTAMINANTS

REMIVED AT BOTTUM OF HOLE IN ACOORDANCE WITH MINR UST REGULATIONS,

AIDITIONAL TRASH PUMP MOBFD 9/3 TO ASSIST WITH WASTE OIL/WATER LOAD QUT.

DEMCEED CREW 1600 HRS 9/4 FOR HOLIDAY WEEKEND., ACTIVITIES TO RESUME

130C HRS 9/8.

PLANS:

COMFLETE T&D CF WASTE OIL AND WATER 9/4. EMILSIFICATION AND REMOVAL OF

FREE LIQUIDS FROM CONTAINMENT STRUCTURE EXPECTED 10 BE COMPLETED 9/8.

SLULGE FROM TEMPORARY STORAGE ‘TRNKS TO BE SCLIDIFTED WITH CORN COBS AND

t

= o

Pw

AVLLINSNYUHL XV

qsidp,

__®

G ST



STAGED INSIDE CONTAINMENT SIRUCTURE UNTIL PHASE-II BEGINS.

SIP REMAINING PPE/TEERIS AND COAL FINE/#2 OIL DEBRIS THE WEEK OF 9/7.
EXPECT DISPOSAL COMPLETIQON BY 9/11.

EXCAVATE CONTAMINATED SOLL AND INTERCEPTCR TRENCH WEEK OF 9/7. S0IL TO
BE STAGED IN CONTAINMENT STRUCTURE AND FORMER TRENCH TO BE BACKFILLED
WITH CIEAN CIAY.

TWO REMAINING EMPTY UST's TO BE REMOVED FROM SUPFORT ZONE WEEK CF 9/7.
EXCAVATION ARFAS TO EE SAMPLED FUR BTEX AND BACKFTLLED UPGN REMVAL OF
CONTAMINATED SOIL.

FINAL SITE GRALE TO BE PLACED ONCE ALL WASTE HAVE BEEN SHIPPED AND
EXCAVATION ARFAS BACKFILLED.

UPGRADE PERIMETER FENCE IN S0ME ARFAS, POST SIGNS, AND SECURE SITE FOR
DEMCBE UNITL PHASE-II, SPRING 1993.

KEY ISSUES:

THICKNESS QOF WASTE OIL CREATES PUMPING PRUBLEMS TO LOAD TRANSPORTERS.
EMISIFIER HAS BEEN ADDED TO TEMPORARY HOLDING TANKS TO HELP SEPAFAIE
AND THIN THE OIT.. THIS HAS CREATFD TIME DFIAY IN REMOVING THE WASTE
CFF-3IIE.

ESTIMATED COSTS: (AS OF 9/02/92 - 1900-55):

BUDGETYD TOTAL TO DATE REMAINING

ERCS $1,200,000.00 *5409,190.81 = § 790,809.19
TAT $ 342,000.00 #%$121,086.33 $ 220,913.67
EFA $ 163,400.00 8 46,552.00 $ 116,848.00
TOTFL: $1,705,400.00 $576,829.14 $1,128,570.86 -

* THIS INCLUDES $104,654.04 IN AWNAIT BITLS.
** TAT QOST INCLUDES MULTIFLIER



